



## AGENDA for PM on line meeting 09 October 2020 (summary)

# STATUS ANALYSIS

## INTELLECTUAL RESULTS

---

### **IO1. Joint Report on Innovation & SDGs (Research study/report) leader is P1. UPB**

- A1. Inventory of best practices on key enablers for innovation through SDGs
- A2. Report on e-survey on TGs to analyze sustainable business practices and knowledge on SDGs
- A3. Integrated version of Joint Report on Innovation & SDGs

### **IO2. Joint Learning Curricula for SDGs education (curriculum design and development) leader is P4.URAK,**

- A1. **Develop the structure and content of learning curricula for SDGs** for TG:
  - HE students
  - Enterprises professionals from different business sectors.
- A2. **Elaborate pedagogical approaches** for learning outcomes for SDGs education:
  - HE students
  - Enterprises professionals from different business sectors.

**Deliverables, as per template provided by coordinator:**

### **IO3. Learning container with modules for SDGs education (teaching, training material - toolkit)**

#### **A1. Elaborate educational materials and practical resources**

- A2. Develop e-learning modules** with thematic focus on Business, Social, and Environmental concerns,

## PROJECT MANAGEMENT

---

**Job descriptions**  
**PMI budget monitor**  
**Summary Timesheets -**  
**Monthly timesheets**

# ACTION PLAN FOR NEXT PERIOD

**P1. UPB will prepare the Amendment Request for the contract to include the changes:**  
**F2F activities transformed in online activities**

## PROJECT MANAGEMENT

---

### A3. Organizing virtual cooperation for EduLab sessions, (P3. InforElea).

P3. INFORELEA shall customize and prepare the learning space – **Moodle platform** to be embedded in the project site:

- **EduLab for students** – UPB space, URAK space, ULO space, BUT space
- **EduLab for practitioners** - ETS + INFOR space

#### Detailed schedule of

**Educational Laboratory Sessions** (volume of work=30 hrs/each session, 10 weeks/3hrs. each):

↗ **Session 1** (Oct-20 ÷ Feb-21) – only for HE partners, P1. UPB, P4. URAK, P5. ULO, P6. BUT

↗ **Session 2** (Feb-21 ÷ May-21) - only for SME partners, P2. ETS and P3. INFORELEA – shall

↗ **Session 3** (Feb-21 ÷ May-21) – only for HE partners, P1. UPB, P4. URAK, P5. ULO, P6. BUT

### A 4. Information, promotion and dissemination of project results, (P2. ETS). Tasks

### A 2. Quality assurance of project progress

## INTELLECTUAL RESULTS

---

for Oct-20 to Dec-20

IO2. Joint Learning Curricula for SDGs education (curriculum design and development).

Tasks/activity.

IO3. Learning container with modules for SDGs education (teaching, training material - toolkit)

Tasks/activity

IO4. EduLab collaborative e-platform (e-learning platform) leader is P3. InforElea.

Tasks/activity